SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1.01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.: 04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 262 y 868 . 24-Jan 2012. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 PM Break: 00:30 Over Time:  04:00

Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 61
Precipitation None Condition PARTLY CLOUDY

Working Day If no, explain:

Diary: Dispute
Work description.
ABF Crews activities at Pier W2: H

1. PWS HAULING, FORMING AND INSTALLATING:

*INSTALING PWS #7 (7:00A.M.-12:00A.M.): The ABF crews completed installation of the PWS # 7
at both the North and South Deviation saddles which they started initially on January 23 in the
afternoon.

*HAULING PWS # 8 COMPLETED (Jan.23.-1:40P.M.): The hauling of the PWS #8 which was
started on Monday Jan. 23 was pulled up to the East end.

*FLOATING PWS # 8 (Started at 4:00P.M.): The ABF crews floated the PWS # 8 after rotating
either all the vertical rollers or supports by 90 degree. There was a delay of one hour because of
the work on the tower which didn’t allow the crews to pull the PWS # 8 by the floating arm.

*FORMING PWS #8 (4:50 P.M.-7:00 P.M. —Not Competed): The PWS 8 had many twists, starting

from the South end of the North Deviation saddle up to the East end of the South Deviation
Saddle, It took 50 minutes for The ABF crews to remove all the twists. The forming of PWS # 8
was completed for almost 2/3 of the Deviation Saddles length and the crew’s activity stopped at
7:00P.M.(Pictures attached).

*Forming the PWS at Jacking Saddle completed at 4:20P.M. -4:50P.M.

*ABF crews formed the collapsed wires of the PWS # 4 at the Jacking Saddle which happened on
January 23 when they were installing PWS # 7 (11:30-A.M.-0:40P.M.).

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South deviation Saddles and pulley and Come Along set up at the upper ends for the
strands adjustment.

*PWS # 7 (1:50P.M.-2-20P.M.): The ABF crews adjusted this strand with +44mm slack at the South
and +42mm at the North of the Jacking Saddle, with the average slack of +43mm from the
reference. The PWS center line is off from the Jacking Saddle Center.

*For the seven installed strands,the range of the slack offset from the reference is in the range of -
40mm to +40mm, a total range of 80mm. When the jacking Saddle is pushed out by 1520mm the
wires with +40mm offset will go into tension first, that requires adequate elongation for these
strands until the strands with -40mm offset go under the tension force. The designers should look
at the strands with +40mm offset and check that these strands will not pass the plastic range.

3. The ABF crews cut some of timber blocks to facilitate installing PWS #8.

NOTE: ABF Engineers, Mr. K. Baltzer (Occasionally), Mr. L. Gatsos, Mr. A. Singh and the ABF
superintendent Mr. S. Smith were present.

[ ]

ddrRptbyBiditem Page1of 5

[Py
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Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 262  Date: 24-Jan-2012

Tuesday

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash

-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Ruben Cannon
-Pablo Ramirez
-Jose Prado
-Froylan Ruiz

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-001.067

Install & Adjust PWS 1-5

04-0120F4 Bid ltem: 067 C-PWS-006.067 Install & Adjust PWS 6-10
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 262 Date: 24-Jan-2012 Tuesday
Ironworker JNM JOSEPH STONE 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN NASH 8.00 4.00 0.00 12.00 D
Ironworker APP RYAN EVANCHIK 8.00 4.00 0.00 12.00 |:|
Ironworker APP JONATHAN CANITES 8.00 4.00 0.00 12.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 4.00 0.00 12.00 D
Ironworker APP Tony Miranda 8.00 4.00 0.00 12.00 D
Ironworker FOR JERRY KUBALA 8.00 4.00 0.00 12.00 D
Ironworker JNM MICHAEL PORTILLO 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM JOSE PRADO 7.00 2.00 0.00 9.00 D
Ironworker APP LONNY CANDELARIA 8.00 4.00 0.00 12.00 D
Ironworker FOR MATTHEW HOLT 8.00 4.00 0.00 12.00 D
Ironworker APP PABLO RAMIREZ 8.00 4.00 0.00 12.00 D
ANDY ZHEN 8.00 4.00 0.00 12.00 D
RUBEN CANNON 8.00 4.00 0.00 12.00 D
PAUL MATA 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 7.00 2.00 0.00 9.00 D
Ironworker JNM MICHAEL DRAPER 8.00 4.00 0.00 12.00 D
Attachment
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